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Participants ‘go live’ with ISO 20022. 

Technology Delivery Partner contracted 

Cut over to new core ledger 

RTGS 1 decommissioned 

Participants fully live on enhanced ISO 20022 messaging.
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>12 month lead time

1

Note:  This timeline is based on current planning 
and the dates should be treated as planning 
assumptions with +/- 3 months accuracy. We will 
provided greater clarity in the summer once the 
Technology Deliver Partner has been appointed to 
develop the renewed RTGS service.


